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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A054

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base

Report Period: January 2011
W.A. Name: R gtreet Terre Haute gipm;  SulTRAC

01, 02, 03, 05, 06, 15,

EPA W.A. Manager: Howard Caine Task: 2;' (.lig, 08, 09, 10, 11,
EPA Project Officer: Pankaj Parikh Egg‘,‘,‘,‘,‘gg'y 64.0%
Contractor Project ‘ Period of '
Manager: Brian Malone Performance: June 28, 2011

SUMMARY

This report covers the 4-week period of January 3, 2011 through lanuary 30, 2011. During this

reporting period, SUITRAC performed project management and technical assistance for the Elm
Street RI/FS site. '

Summarize Costs and LOE

Please see the attached financial report. The January 2011 financial status report

shows expenses incurred during this 4-week reposting period and includes level-of-effort
(LOE) hours, $0.00 in subcontractor costs, in equipment costs, in travel
costs, in computer costs and ther direct costs (ODC). The total cost and fee

incurred under this work assignment during January 2011 is $20,945.79.

1. PROGRESS MADE.THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. SulTRAC conducted
confirmation sampling activities on January 16, 11, and 12, 2011. Confirmation sampling of ten
groundwater monitoring wells and 11 soil gas wells was conducted. SulTRAC is awaiting the

analytical data to complete the preparation of site specific plans for Phase II of the remedial
investigation. - :

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition _
Confirmation sampling of ten groundwater monitoring wells and 11 soil gas wells was conducted.

Task 4 - Sample Analysis '
No activities were performed and no costs were incurred under this task.

Task 5 - Analvtical Support and Data Validation
No activities were performed and no costs were incurred under this task.
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Task 6 - Data Evaluation

No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment

No activitiés were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task.

- Task 9 - RI Report

No activities were performed and no costs were incurred under this task,

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task.

Task 11 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task.

Task 12 - Feasibility Study

No activities were performed and no costs were incurred under this task.

Task 13 - Post-RI/FS Support

No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignmeht Closeout

No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Page 2 of 4

Description Start Date Completion Date CPercent Schedule
Planned | Actual | Planned Actual omplete | Variance

Elrz-aarft Revised Work 'JLzlla/l?éo, zjé"éz Jlilglgo, ngglgo, 100 0 days
Drtpeoam | M | Ad | e e[ o0 | odas
cualuation Summary | WA | Wy, | December | Secemier | 100 | ocays

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
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SulTRAC will continue project management activities, which include exchanging emails and
phone calls with the EPA WAM. SulTRAC will review the analytical data from the re-sampling
event and continue to prepare the site specific documents for Phase II of the remedial
investigation planned for Spring, 2011.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. '

Task 5 - Analytical Support and Data Validation

SulTRAC will address any comments or revisions after the EPA WAM and IDEM have completed
their review of the Data Evaluation Summary Report and Data Validation Report.

Task 6 - Data Evaluation

SulTRAC will review the analytical data from the confirmation sampling event when it is received
from the laboratory. :

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 13 - Post-RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

The travel costs associated with the confirmation sampling event conducted the week of January
10, 2011 are being invoiced.

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work,

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A055

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base

Report Period: February 2011
W.A. Name: EIITthreet Terre Haute gy, SulTRAC

01, 02, 03, 05, 06, 15,

EPA W.A. Manager: Howard Caine Task: (l)g, %’ 08, 09, 10, 11,
EPA Project Officer: Pankaj Parikh zsz:‘;'lftael:y 65.0%
.Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 4-week period of January 31, 2011 through February 27, 2011. During

this reporting period, SUlTRAC performed project management and technical assistance for the
Eim Street RI/FS site. :

Summarize Costs and LOE

Please see the attached financial report. The February 2011 financial status ieport

shows expenses incurred during this 4-week re ing period and includes evel-of-effort
(LOE) hours, $0.00 in subcontractor costs in equipment costs, in travel
costs, ‘in computer costs and other direct costs (ODC). The total cost and fee

incurred under this work assignment during February 2011 is $8,718.34.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SuUlTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. Confirmation sampling of ten
groundwater monitoring wells and 11 soil gas wells was conducted in January. SulTRAC is
awaiting the analytical data to complete the preparation of site specific plans for Phase 1I of the
remedial investigation.

Task 2 - Community Involvement :
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Pata Validation
No activities were performed and no costs were incurred under this task.

Task 6 - Data Evaluation
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No activities were performed and no costs were incurred under this task. A task level cost
exceedance has occurred for this task due to several reasons including; a modification to the
scope of work since the initial work plan increasing the amount and type of samples collected, a
delay in receipt of validated analytical results, and an additional cursory review of data prior to
receipt of validated data to prepare a informal summary report to EPA to scope Phase Il

investigation activities.

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task.

Task 9 - RI Report

No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task.

Task 11 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task.

Task 12 - Feasibility Study

No activities were performed and no costs were incurred under this task.

Task 13 - Post-RI1/FS Support

No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

L Start Date Completion Date Percent | Schedule
Description Complete | Variance
Planned | Actual | Planned Actual
. July
Draft Revised Work July 30, July 30 July 30
Plan 2010 30, 2010 ' 2010 ' 100 0 days
2010 _
Draft Data Validation July 1, July 1, | December | December 100 od
Report 2010 2010 1, 2010 1, 2010 ays
Draft Data Evaluation July 1, July 1, | December | December '
Summary Report 2010 2010 | 1, 2010 | 1, 2010 100 0 days

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD
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Task 1 ~ Project Planning and Support

SulTRAC will continue project management activities, which include exchanging emails and
phone calls with the EPA WAM. SulTRAC will review the analytical data from the re-sampling
event and continue to prepare the site specific documents for Phase II of the remedial
investigation planned for Spring, 2011.

Task 2 ~ Community Involvement

- No activities are anticipated to be conducted and no costs incurred under this task during the

next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 5 - Analytical Support and Data Validation

SulTRAC will address any comments or revisions after the EPA WAM and IDEM have completed

their revxew of the Data Evaluation Summary Report and Data Validation Report.

Task 6 - Data Evaluation

SulTRAC will review the analytical data from the confirmation sampling event when it is recewed

from the laboratory.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post-RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task durmg the
next reporting period.

Task 15 - Work Assignment Closeout

http://mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=1066&cycletext=20... 9/27/2016


http://mra.tetratech.com/clieiit/epa_view.jsp?TaskOrderKey=833&rp=1066&cycletext=20

SulTRAC / EPA Program - WA (38-RICO-B5BF Page 4 of 4

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

The travel costs associated with the confirmation sampling event conducted the week of January
10, 2011 are being invoiced.

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRAC':I'ORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. '
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A056

Contract Number: EP-S5-06-02

Work Assignment: 055-RICO-B5BC Contract Period: Base
Report Period: March 2011
. Little Scioto River (OH) L. |

W.A. Name: RI/FS Oversight Firm: SulTRAC

01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Margaret Gielniewski Task: (1)7, El)g, 09, 10, 12, 13,

4,

EPA Project Officer: Pankaj Parikh 'ggﬂ‘;l'gfg'y 51.0%
Contractor Project : - Period of
Manager: Jodi McCarty Performance: June 28, 2011
SUMMARY

This report covers the 5-week period of February 28, 2011 through April 3, 2011. During this
reporting period, SulTRAC performed project planning and management activities under Task 1,
data compilation under Task 5, risk assessment work under Task 7, and remedial investigation
work under Task 9.

Summarize Costs and LOE

incurred during this 5-week reporting period and includes level-of-effort (LOE) hours,

in other direct costs (ODC), in computer usage costs, $0.00 in equipment costs,

in subpool costs and $0.00 in travel costs. The total work assignment cost and fee for March
2011 is $4,524.45.

Please see the attached financial report. The March 2011 financial status report shows expen
éo.oo

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support :

During the reporting period, SUITRAC kept in communication with the EPA WAM. SulTRAC
participated in a conference call with the EPA WAM on February 28, 2011 to discuss access and
next steps for the project. SulTRAC was informed that at the moment, EPA only had verbal
access to the eastern portion of the Baker Wood property. The EPA WAM was working to obtain
a map of the property to determine what constituted the eastern portion of the site. SulTRAC
informed EPA that if access to all of the property was not possible, it would not be efficient to
mobilize the LIF subcontractor until all work could be done. SulTRAC received the property map
on March 16, 2011. The EPA WAM also indicated that they now had verbal access to the western

portion of the cFroperty and that SulTRAC should start planning to conduct the field investigation
at Baker Wood.

SUiTRAC began contacting subcontractors for the work and scheduling dates, SulTRAC also

began to prepare the scope or works and requests for costs for the LIF, drilling, and laboratory
subcontractors.

Field work at Baker Wood is scheduled to begin April 18, 2011.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.
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Task 3 - Field Investigations/Data Acquisition

No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task,

Task 5 - Analytical Support/Data Valldatlon
Durmg the reporting period, SulTRAC finished compiling data and created the spreadsheet
c‘un'ed to send to OChio Department of Natural Resources discussing field activities and species
llected during the LSR investigation.

Task 6 - Data Evaluation
No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment

During the reporting period, SUITRAC continued to prepare the background sections of the risk
assessment report.

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task.

Task 9 - RI Report

Dhunfngl ctl:he reporting period, Su!TRAC completed the soil boring logs using the data collected in
the fie

Task 10 - Remedial Alfernatives Screening
No activities were performed and no costs were incurred under this task.

Task 12 - Feasibility Study

No activities were performed and no costs were incurred under this task.

Task 13 - Post RI/FS Support
No activities were performed and no costs were incurred under this task.

Task 14 - Administrative Record
No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

Start Date Completion Date |,  ont | schedule

Description :
Planned | Actual | Planned | Actual Complete | Variance

Draft Preliminary
Planning Document for December M?erh April 7, Ap”l 100 0d
the Baker Wood 9,2009 | 5410 2010 2010 o cays
Creosoting Property
Draft Site Management April 12, April May 12, Ma 10
Plan for the Little Scioto 2010 12, 2010 IZY 0 0 days
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River Site 2010 2010

Draft Data Management . ' April May
Plan for the Little Scioto | ABHL 12 | "1 " | May 12 45 100 0 days
River Site 2010 2010

Draft Health and Safety April 12, April | May 12, May

Plan for the Little Scioto 12, 12, 100 0 days
River Site 2010 2010 | 2910 | 2510
Draft Sampling and April 12, ,Alpzril May 12, May

Analysis Plan for the

12, 100 0 days
Little Scioto River Site

2010 5010 2010 2010

Revised Final Sampling

July July
and Analysis Plan for the | 41,12 12, | July30 | 30, 100 0 days

Little Scioto River Site 2010 2010
Revised Final Data July July :
July 12 July 30
Management Plan for the ¢ 12, / 30 100 0 days
9 2010 2016 2010 2016

Little Scioto River Site

Revised Final Site July July
Management Plan for the ] %’1%)2' 12, le"gl-%o' 30, 100 0 days
Little Scioto River Site 2010 2010

Revised Final Health and July 12, Jlu?£y July 30, J;Ay

Safety Plan for the Little 100 0 days

Scioto River Site 2010 2010 2010 201b

Response to Comments July July

on the Little Scioto River | J4lY 12, 12, | July30, { 3¢ 100 0 days
2010 2010 2010 2010 -

Site Specific Plans

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

During the next reporting period, SUITRAC will continue to communicate with the EPA WAM. In
adgition, SulTRAC will award subcontractor purchase orders for the LIF, drilling, and laboratory
subcontracts.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 3 - Field Investigations/Data Acquisition

During the next reporting period, SulTRAC will mobilize to the site to conduct the field
investigation at the Baker Wood property. Field activities will include staking the grid area,
clearing utilities, conducting LIF technology, conducting soil borings and installing temporary
wells, soil and groundwater sampling, and installation of monitoring wells, if necessary. Field
work is scheduled to begin on April 18, 2011,
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Task 4 - Sample Analysis
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support/Data Validation
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment
SulTRAC will continue to prepare the background sections and other portions of the risk
assessment report as funding allows.

Task 8 - Treatability Study/Pilot Testing
No activities are anticipated to be conducted and no costs mcurred under this task during the
next reporting period.

Task 9 -~ RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
~ next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study
No activities are anticipated to be conducted and no costs incurred under this task dunng the
next reporting period.

Task 13 ~ Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 14 - Administrative' Record

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontractmg activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A057

Contract Number: EP-S5-06-02

Work Assignment: (038-RICO-B5BF Contract Period: - Base
Report Period: April 2011
W.A. Name: Eyn Street Terre Haute giem, SUlTRAC
01, 02, 03, 05, 06, 15,
EPA W_A. Manager: Howard Caine Task: 03, 07, 08, 09, 10, 11,
12,13
; . Btk Technically
EPA Project Officer: Pankaj Parikh Complete: 67.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 4-week period of April 4, 2011 through May 1, 2011. During this

reporting period, SuUlTRAC performed project management and technical assistance for the Elm
Street RI/FS site.

Summarize Costs and LOE

Please see the attached financial report. The April 2011 finangial status report shows expenses
incurred during this 4-week reportin i nd includes & Ie%effort {LOE)
hours, ioaﬂ 'ln subcontractor costs, in equipment costs, in travel

costs, in computer costs and other direct costs (ODC). The total cost and fee
incurred under this work assignment during April 2011 is $8,396,83.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SuiTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as scheduie and financial tracking.

Task 2 - Community Involvement _
No activities were performed and no costs were incurred under this task.

Task 3 -~ Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analvtical Support and Data Validation
No activities were performed and no costs were incurred under this task.

Task 6 ~ Data Evaluation

SulTRAC received the comments from the EPA and IDEM on the Draft Data Evaluation Summary
Report (DESR). SulTRAC worked on responses to the comments and will discuss the revisions in
a conference call prior to finalizing the DESR.
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Task 7 - Risk Assessment

No activities were performed and no co_sts were incurred under this task.

Task 8 Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task.

Task 9 - RI Report

No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task.

Task 11 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under this task.

Task 12 - Feasibility Study

No activities were performed and no costs were incurred under this task.

Task 13 - Post-RI/FS Support _

No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

bescription Start Date Completion Date Percent | Schedule
Planned | Actual | Planned Actual Complete | Variance
. July
Draft Revised Work July 30, July 30 July 30,
Plan 2010, 30, 2010 ' 2010 100 0 days
2010

Draft Data Validation July 1, July 1, | December | December 100 0 davs
Report 2010 2010 1, 2010 1, 2010 Y
Draft Data Evaluation July 1, July 1, | December | December 100 0 davs
Summary Report 2010 2010 1, 2010 1, 2010 Y

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

Ne schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support :
SulTRAC will continue project management activities, which include exchanging emails and
phone calls with the EPA WAM. SulTRAC has completed data validation of the confirmation
sampling results and will conduct a conference call with the EPA WAM to discuss the sampling
results, comments to the Data Evaluation Summary Report and proposed activities for the Phase

II mvestlgatlon
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Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

- No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support and Data Validation

SuiTRAC will discuss the validated data with the EPA WAM prior to completing the site specific
plans for the Phase II field investigation.

Task 6 - Data Evaluation

SulTRAC will address the EPA and IDEM comments on the Draft DESR and conduct a
conference call to discuss the modifications and proposed Phase Il investigation activities.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task clurmg the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post-RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assigniment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION
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A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A058

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
Report Period: May 2011
W.A. Name: EIITthreet Terre Haute Firm: SulTRAC
: 01, 02, 03, 05, 06, 15,

EPA W.A. Manager: Howard Caine . Task: 04, 07, 08, 09, 10, 11,

) 12, 13

- P . : Technically

EPA Project Officer: Pankaj Parikh Complete: 67.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 4-week period of May 2, 2011 through May 29, 2011. During this
reporting period, SUlTRAC performed project management and technical assistance for the Elm
Street RI/FS site.

Summarize Costs and LOE

Please see the attached financial report. The May 2011 financial status report shows expenses

incurred during this 4-week reporting period and includes @i} level-of-effort (LOE)

hours, $0.00 in subcontractor costs, in equipment costs, $0.00 in travel costs, D

in computer costs and @i other direct costs (ODC). The total cost and fee incurred under this
. work assignment during May 2011 is $8,487.02.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. SulTRAC conducted a
conference call with EPA and IDEM on June 1, 2011, to discuss the comments to the Draft Data
Evaluation Summary Report and proposed Phase II investigation. Based upon discussions with
the EPA WAM, SulTRAC will complete the Work Plan for the option period with revisions to the
proposed Phase II investigation.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition
Ne activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under _this task.

Task 5 - Analvtical Support and Data Validation
No activities were performed and no costs were incurred under this task.
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Task 6 - Data Evaluation

Page 2 of 4

SulTRAC received the comments from the EPA and IDEM on the Draft Data Evaluation Summary
Report (DESR). SUITRAC held a conference call on June 1, 2011, to discuss responses to the

comments and to clarify information necessary to submit the Final DESR

Task 7 - Risk Assessment
No activities were performed and no costs were incurred under this task.

Task 8 - Treatability Study/Pilot Testing _
No activities were performed and no costs were incurred under this task.

Task 9 - RI Report
No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task.

Task 11 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task.

Task 12 - Feasibility Study
No activities were performed and no costs were incurred under this task.

Task 13 - Post-R1/FS Support
No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout
No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

t .
Description Start Date Completion Date cPerc?nt 3ch9dule
Planned | Actual | Planned | Actual omplete | Variance
: July
Draft Revised Work July 30, July 30 July 30, _
Plan 2010 3.01 2010 f 2010 100 0 days
2010
Draft Data Validation July 1 July 1, | December December
Report 2010 | 2010° | 1, 2010 | 1, 2010 100 0 days
Draft Data Evaluation July 1, | July 1, | December | December 100 0 davs
Summary Report 2010 2010 | 1, 2010 1, 2010 Y

3. SCHEDULE VARIANCES AND COR-RECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD
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Task 1 - Project Planning and Support

SulTRAC will continue project management activities, which include exchanging emails and
phone calls with the EPA WAM.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4'- Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analvtical Suppoit and Data Validation

SulTRAC will discuss the validated data with the EPA WAM prior to completing the site specific
plans for the Phase 1I field investigation.

Task 6 - Data Evaluation

SulTRAC will medify the DESR with comments and discussions from the conference call and
submit the Final DESR.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing :

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening
No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post-R1/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout
SulTRAC will start closeout activities under this task during the next reporting period.

http:/mra.tetratech.com/client/epa_view.jsp?TaskOrderKey=833&rp=1086&cycletext=20... 9/27/2016

/



http://iiira.tetratech.com/clieiit/epa_view.jsp?TaskOrderKey=833&rp=1086&cycletext=20

SulTRAC / EPA Program - WA 038-RICO-B5BF | Page 4 of 4

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporfing period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. A059

Contract Number: EP-S5-06-02

Work Assignment: 038-RICO-B5BF Contract Period: Base
Report Period: June 2011
W.A. Name: %TthFEEt Terre Haute Firm: SuUlTRAC
01, 02, 03, 05, 06, 15,

EPA W.A. Manager: Howard Caine Task: : ?4, 07, 08, 09, 10, 11,

' 2,13 '

' . S . . Technically

EPA Project Officer: Pankaj Parikh Complete: 100.0%
Contractor Project . Period of
Manager: Brian Malone Performance: June 28, 2011
SUMMARY

This report covers the 5-week period of May 30, 2011 through June 28, 2011. During this
reporting period, SUlTRAC performed project management and technical assistance for the Elm
Street RI/FS site.

Summarize Costs and LOE

Piease see the attached financial report. The June 2011 finapgjal status report shows expenses
incurred during this 5-week reporting period and includes level-of-effort (LOE)

hours, $0.00 in subcontractor costs, in equipment costs, $0.00 in travel costs, (NP
in computer costs and $0.00 other direct costs (ODC). The total cost and fee incurred under this
work assignment during June 2011 is $15,362.33.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included exchanging emails and phone
calls with the EPA WAM, as well as schedule and financial tracking. SulTRAC conducted a
conference call with EPA and IDEM on June 1, 2011, to discuss the comments to the Draft Data
Evaluation Summary Report and proposed Phase II investigation. Based upon discussions with
.the EPA WAM, SulTRAC completed and submitted the Work Plan on June 9, 2001 for

the option period with revisions to the proposed Phase II investigation.

Task 2 - Community Involvement
No activities were performed and no costs were incurred under this task.

Task 3 - Field Investigation/Data Acquisition :
No activities were performed and no cests were incurred under this task.

Task 4 - Sample Analysis
No activities were performed and no costs were incurred under this task.

Task 5 - Analytical Support and Data Validation
No activities were performed and no costs were incurred under this task.
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Page 2 of 3

SulTRAC received the comments from the EPA and IDEM on the Draft Data Evaluation Summary
Report (DESR). SulTRAC held a conference call on June 1, 2011, to discuss responses to the
comments and to clarify information necessary to submit the Final DESR. Revisions to the Final

DESR have been completed and the document is currently being reviewed internally.

Task 7 - Risk Assessment

No activities were performed and no costs were incurred under this task.

Task 8 -~ Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task.

Task 9 - RI Report

No activities were performed and no costs were incurred under this task.

Task 10 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task.

Task 11 - Remedial Alternatives Screening
No activities were performed and no costs were incurred under this task.

Task 12 - Feasibility Study

No activities were performed and no costs were incurred under this task.

Task 13 - Post-RI1/FS Support

No activities were performed and no costs were incurred under this task.

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task.

2. TASK SCHEDULES

bescription Start Date Completion Date Percent | Schedule
Planned | Actual | Planned Actual Complete | Variance
. July
Draft Revised Work July 30 July 30, ] July 30
Plan 2010 ' | 3% 2010 | 2010 100 0 days
2010
Draft Data Validation July 1, July 1, | December | December 100 0 davs
Report 2010 2010 1, 2010 1, 2010 Y
Draft Data Evaluation July 1, July 1, | December | December 100 0 davs
Summary Report - 2010 2010 | 1, 2010 1, 2010 Y

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4, ACTIVITY NEXT PERIOD
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Task 1 - Project Planning and Support
The Base Period is over. No additional work will be performed under this work assignment.

Task 2 - Community Involvement
The Base Period is over. No additional work will be performed under this work assignment.

Task 3 - Field Investigation/Data Acquisition
The Base Period is over. No additional work will be performed under this work assignment.

Task 4 - Sample Analysis
The Base Period is over. No additional work will be performed under this work assignment.

Task 5 - Analvtical Support and Data Validation
The Base Period is over. No additional work will be performed under this work assignment.

Task 6 - Data Evaluation
The Base Period is over. No additional work will be performed under this work assignment.

Task 7 - Risk Assessment
The Base Period is over. No additiona! work will be performed under this work assignment.

Task 8 - Treatability Study/Pilot Testing .
The Base Period is over. No additional work will be performed under this work assignment.

Task 9 - RI Report
The Base Period is over. No additional work will be performed under this work assignment.

Task 10 - Remedial Alterliatives Screening
The Base Period is over. No additional work will be performed under this work assignmaent.

Task 11 - Remedial Alternatives Screening
The Base Period is over. No additional work will be performed under this work assignment.

Task 12 - Feasibility Study _
The Base Period is over. No additional work will be performed under this work assignment.

Task 13 - Post-RI/FS Support _
The Base Period is over. No additional work will be performed under this work assignment.

Task 15 - Work Assignment Closeout
SulTRAC will complete the WACR when final costs are received.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B060

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-BSBF Contract Period: Option
Report Period: July 2011
‘ Eim Street .
W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12,
13, 15
- T . : Technically
EPA Project Officer: Pankaj Parikh Complete: 5.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of June 29, 2011 through July 31, 2011.

Summarize Costs and LOE.

Please see the attached financial report. The July 2011 finandial status report shows expenses
incurred during this 4-week reporting period and includes -Ievel of-effort (LOE) hours and

in other direct costs (ODC), $0.00 in travel costs, $0.00 in equipment costs and il in
computer costs. The total work assignment cost and fee for July 2011 is $2,290.69.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support
During this reporting period, SUlTRAC continued project management activities. These actnvutles
included emails and phone Calls to the EPA WAM and schedule and financial tracking.

SulTRAC prepared the Phase II Investigation Field Sampling Plan and submitted for internal
review.

Task 2 - Community Involvement

No a%tlv:tles were performed and no costs were incurred under this task during the reporting
perio

Task 3 - Field Investigation/Data Acquisition

No ac;'jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 4 - Sample Analysis

No. acc;civities were performed and no costs were incurred under this task during the reporting
period.

Task 5 - Analytical Support & Data Validation

No a(éFVltles were performed and no costs were incurred under this task during the reporting
perio

Task 6 - Data Evaluation
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;’he 1ﬁnal "Phase I: Data Evaluation Summary Report” was submitted to the EPA on luly 20,
01

Task 7 - Risk Assessment

No a%twutles were performed and no costs were incurred under this task during the reporting
perio

Task 8 - Treatability Study/Pilot Testing

No a%twmes were performed and no costs were incurred under this task durmg the reporting
perio

Task 9 - RI Report

No acécwrtnes were performed and no costs were incurred under this task during the reporting
perio

Task 10 - Remedial Alternatives Screening

No acdtnvntles were performed and no costs were incurred under this task during the reportmg
perio ,

Task 11 - Remedial Alternatives Evaluation

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No pcc‘ltivities were performed and no costs were incurred under this task during the reporting
perioa,

Task 13 ~ Post RI/FS Support

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No ac(:jtlwtles were performed and no costs were incurred under this task during the reporting
perio

2. TASK SCHEDULES

Start Date Compiletion Date Percent ' Schedule
Description :
Planned | Actual | Planned | Actual Complete | Variance
Phase I: Data Evaluation July 20, Jzuéy 100 0 davs
Summary Report _ 2011 2011 b4

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this werk assignment during this

reporting period.

4. ACTIVITY NEXT PERIGD

. Task 1 - Project Planning and Support
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SulTRAC will conduct monthly project management activities, including tracking the budget and
schedule, communicating with the work assignment manager, and preparing the monthly
progress report. SulTRAC will complete -and submit the Sampling and Analysis Plan for the
Phase II field investigation.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

Ne activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

No activities are anticipated to ba conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting pericd.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 -~ Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the '
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B061

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: August 2011
. Eim Street A

W.A. Name: Groundwater Firm: SUlTRAC

01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: %' (132, 09, 10, 11, 12,
EPA Project Officer: Pankaj Parikh Egﬂ‘;‘lﬁfe':" 1.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016

SUMMARY

This report covers the 4-week period of August 1, 2011 through August 28, 2011.

Summarize Costs and LOE.

. incurred during this 4-week reporting period and includes vel-of-effort (LOE) hours and
$0.00 in other direct costs (ODC), $0.00 in travel costs, in equipment costs and

Please see the attached financial report. The August 2011 F|iicial status report shows expenses
in computer costs. The total work assignment cost and fee for August 2011 is $6,161.43.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
included emails and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC prepared the Phase II Investigation Field Sampling Plan and submitted for technical
review. SulTRAC is preparing the Quality Assurance Project Plan for internal review.

Task 2 - Community Involvement

No atécivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition

No gc(j'civities were performed and no costs were incurred under this task during the reporting
periad.

Task 4 - Sample Analysis

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 5 - Analytical Support & Data Validation

No activities were performed and no costs were incurred under this task during the reporting
period. :

Task 6 - Data Evaluation
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The final "Phase I: Data Evaluation Summary Report" was submitted to the EPA on July 20,
2011.

Task 7 - Risk Assessment

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 8 - Treatability Study/Pilot Testing
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report
No acdtlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 10 - Remedial Alternatives Screening

No _a%tivities were performed and no costs were incurred under this task during the reporting
period. .

Task 11 - Remedial Alternatives Evaluation

No _acécivities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study

No ac‘:jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No a%twntles were performed and no costs were incurred under this task during the reporting
perio

Task 15 - Work Assignment Closeout

No a%tlvmes were performed and no costs were incurred under this task during the reporting
perio

2. TASK SCHEDULES

Page 2 of 4

Start Date Completion Date Percent | Schedule
Description ¢
Planned | Actual | Planned | Actual Complete | Variance
Phase I: Data Evaluation July 20, JZUO'Y 100 0d
Summary Report 2011 2011 ays

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
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SulTRAC will conduct monthly project management activities, including tracking the budget and
schedule, communicating with the work assignment manager, and preparing the monthly
progress report. SUulTRAC will complete and submit the Sampling and Analysis Plan and Quality
Assurance Project Plan for the Phase II field investigation.

Task 2 - Community Involvement

No activities are anticipated to be conducted and ne costs incurred under this task during the
next reporting period. .

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. '

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. .

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period. _
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B062

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF ~ Contract Period: Option
Report Period: September 2011
. Elm Street P

W.A, Name: Groundwater Firm: SulTRAC

: 01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: ) 07, 08, 09, 10, 11, 12,

13, 15
. . , . Technically ' '

EPA Project Officer: Pankaj Parikh Complete: 9.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of September 29, 2011 through October 2, 2011.
Summarize Costs and LOE. |

Please see the attached financial report. The September 2011 financial status report shows

expenses incurred during this 5-week reporting. and includes level-of-effort (LOE)
hours and‘m other direct costs (ODC), in travel costs, in equipment
co:;;ts and in computer costs. The total work assignment cost "and fee for September 2011
is $6,160.96.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUlTRAC continued project management activities. These activities
inciuded emails and phone calls to the EPA WAM and schedule and financial tracking.

SUlTRAC prepared the Phase II Investigation Field Sampling Plan and submitted for QC review.
SUulTRAC has prepared and submitted the Quality Assurance Project Plan for internal review.

Task 2 - Community Involvement

No acc’luwtles were performed and neo costs were lnCUITEd under this task during the reportmg
perio

Task 3 - Field Investigation/Data Acquisition

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 4 - Sample Analysis

No activities were performed and no costs were incurred under thls task during the reporting
period.

Task 5 - Analytical Support & Data Validation

No g%tivities were performed and ne costs were incurred under this task during the reporting
period.
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Task 6 - Data Evaluation

No activities were performed and no costs were incurred under this task durmg the reporting
period.

Task 7 - Risk Assessment
No activities were performed and no costs were mcurred under this task during the reporting
period.

Task 8 - Treatability Study/Pilot Testing

No _ac‘:jtivities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RT Report
No aC(;CIVItIES were performed and no costs were incurred under this task during the reporting
perio

Task 10 - Remedial Alternatives Screening

No activities were performed and no costs were incurred under thlS task during the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 12 - Feasibility Study
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support
No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task during the reporting
. period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule
. Description :
Planned | Actual | Planned | Actual Complete | Variance
Phase I: Data Evaluation July 20, | My 100 0 davs
Summary Report 2011 2011 Y

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD
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Task 1 - Project Planning and Support

SulTRAC will conduct monthly project management activities, including tracking the budget and
schedule, communicating with the work assignment manager, and preparing the monthly
progress report. SulTRAC will complete and submit the Sampling and Analysis Plan and Quality
Assurance Project Plan for the Phase II field investigation.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

Minor revisions to the DESR are required. The revisions will be made to the document and the
revised document will be submitted to the EPA.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task dufing the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reportmg period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs mcurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout
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No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B063

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: October 2011
\ Elm Street ——
W.A. Name:! Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: 07, 08, 09, 10, 11, 12,
13, 15
- . ' . . Technically
EPA Project Officer: Pankaj Parikh Complete: 11.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of October 3, 2011 through October 30, 2011.

Summarize Costs and LOE.

Please see the attached financial report. The September 2011 financial status report shows

expenses incurred during this 4-week reportin igd and includes ievel-of-effort (LOE)
hours ancc'i in other direct costs (ODC), in travel costs, $0.00 in equipment
costs an

n computer costs. The total work assignment cost and fee for October 2011 is
$2,570.57.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SulTRAC continued project management activities. These activities
included emails and phone calls to the EPA WAM and schedule and financial tracking.
SulTRAC modified the Phase II Investigation Field Sampling Plan based upon new information

regarding the soil gas sampling data review. SulTRAC has medified the Quality Assurance
Project Plan for the Phase II investigation.

Task 2 - Community Involvement

No activities were performed and no costs were incurred under this task during the reporting
period. .

Task 3 - Field Investigation/Data Acquisition

SulTRAC mobilized to the site to verify soil gas locations and confirm correct identification of soil
gas wells. Soil gas wells were gauged for depth, fittings were re-attached to the sample tubing,
and sample tubing and fittings were re-labeled for later identification.

Task 4 ~- Sample Analysis

No _a%“civities were performed and no costs were incurred under this task during the reporting
period.

Task 5 - Analytical Support & Data Validation

No ;%tivities were performed and no costs were incurred under this task during the reporting
period.
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Task 6 - Data Evaluation

No a%tlwtles were.performed and no costs were incurred under this task during the reporting
perio

Task 7 - Risk Assessment

No a%tlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 8 - Treatability Study/Pilot Testihg

No acz';clwtnes were performed-and no costs were incurred under this task during the reporting
perio

Task 9 - RI Report

No acc’lclwt:es were performed and no costs were incurred under this task during the reporting
perio

Task 10 - Remedial Alternatives Screening

No a%tlwt:es were performed and no costs were incurred under this task during the reporting
perio

Task 11 - Remedial Alternatives Evaluation

No a%tw:tles were performed and no costs were incurred under this task during the reporting
perio

Task 12 - FeaSibilitv Study

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task during the reporting
period. .

Task 15 - Work Assignment Closeout

No a%tlwtles were performed and no costs were incurred under this task during the reporting
perio

2. TASK SCHEDULES

DéscriptiOn Start Date Completion Date Percent | Schedule
Planned | Actual | Planned | Actuai | COMPlete | Variance
Phase I: Data Evaluation July 20, 32Uc|)Y 100 0 dave
Summary Report 2011 2011 Y

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment durmg this
reporting period.

4. ACTIVITY NEXT PERIOD
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Task 1 - Project Planning and Support

SulTRAC will conduct monthly project management activities, including tracking the budget and
schedule, communicating with the work assignment manager, and preparing the monthly
progress report. SulTRAC will complete and submit the Sampling and Analysis Plan and Quality
Assurance Project Plan for the Phase II field investigation.

Task 2 - Community Involvement

Nc activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. _

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation

Minor revisions to the DESR are required. The revisions will be made to the document and the
revised document will be submitted to the EPA.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report :

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. :

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout
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No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

Travel costs incurred during this reporting period included mileage costs for travel to the site for
confirmation of soil gas sampling locations and maintenance of tubing and fittings.

A detailed breakdown of travel costs can be found in Report 1A of the RAC Reports of Work.
6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B064

Contract Number: EP-55-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: November 2011
. Eim Street ..

W.A. Name: Groundwater Firm: SulTRAC

01, 02, 03, 04, 05, 06,
EPA W.A. Manager: Howard Caine Task: %' (1)2, 09, 10, 11, 12,

. —_ . Technically '

EPA Project Officer: Panka_] Parikh Complete: 13.0%
Contractor Project ; Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 4-week period of October 31, 2011 through November 27, 2011,

Summarize Costs and LOE.

Please see the attached financial report. The November 2011 financial status report shows
expenses incurred during this 4-week reporting peried and includes avel-of—effort (LOE)

hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, in equipment

co;ts ang : in computer costs. The total work assignment cost and fee for November 2011
is $2,372.47.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included emails and phone calis to the EPA WAM and schedule and financial tracking.
SulTRAC modified the Phase II Quality Assurance Project Plan.

Task 2 - Community Involvement

No acdtivities were performed and no costs were incurred under this task during the reporting
period.

Task 3 - Field Investigation/Data Acquisition

SulTRAC mobilized to the site to verify soil gas locations and confirm correct identification of soil
gas wells. Soil gas wells were gauged for depth, fittings were re-attached to the sample tubing,
and sample tubing and fittings were re-labeled for later identification. The hours associated with
this task were conducted during the previous month but are being invoiced for November due
intercompany cost centers billing a month behind.

Task 4 - Sample Analysis

No _acc;civities were performed and ne costs were incurred under this task during the reporting
period.

Task 5 - Analytical Support & Data Validafion

No ac;ivities were performed and no costs were incurred under this task during the reporting
period.
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Task 6 - Data Evaluation
SUITRAC conducted internal review of the revised DESR.

Task 7 - Risk Assessment

No ac‘;cwutles were performed and no costs were incurred under this task during the reportmg
perio

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reportmg
period.

Task 9 - RI Report

No _a%tivities were performed and no costs were incurred under this task during the reporting
period.

Task 10 - Remedial Alternatives Screenmg

No activities were performed and no costs were incurred under thns task durlng the reporting
period.

Task 11 - Remedial Alternatives Evaluation

No activities were performed and no costs were incurred under this task during the reporting
. period.

~Task 12 - Feasibility Study

No _a%civities were performed and no costs were incurred under this task during the reporting
period.

Task 13 - Post RI/FS Support

No ac(;uvntles were performed and no costs were incurred under this task during the reporting
. perio

Task 15 - Work Assignment Closeout

No activities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Start Date Completion Date Percent | Schedule
Description )
' Planned | Actual | Planned | Actual | €O™Plete | Variance
Phase 1: Data Evaluation July 20, {Zu(;y 100 0 dave
Summary Report 2011 3% y

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or correctwe actions were identified for this work assignment during this

reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
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SUlTRAC will conduct monthly project management activities, including tracking the budget and
schedule, communicating with the work assignment manager, and preparing the monthly
pregress report. SulTRAC will complete and submit the Sampling and Analysis Plan and Quality
Assurance Project Plan for the Phase II field investigation.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the.
next reporting period.

Task 3 - Field Investigation/Data Acqguisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation . '
Internal review of the revised DESR will be completed and the DESR will be submitted to EPA.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

. Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 9 - RI Report

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting pericd.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period. ' .

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.
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5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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RAC 2-5 MONTHLY PROGRESS REPORT
VOUCHER NO. B065

Contract Number: EP-S5-06-02

Work Assignment: 138-RICO-B5BF Contract Period: Option
Report Period: December 2011

. Eim Street —

W.A. Name: Groundwater Firm: SulTRAC
01, 02, 03, 04, 05, 06,

EPA W.A. Manager: Howard Caine Task: 07, li)g, 09, 10, 11, 12,

' 13,
EPA Project Officer: Pankaj Parikh i 16.0%
Contractor Project : Period of
Manager: Brian Malone Performance: June 28, 2016
SUMMARY

This report covers the 5-week period of November 28, 2011through January 1, 2012,

Summarize Costs and LOE.

Please see the attached financial report. The December 2011 financial status report shows
expenses incurred during this 5-week reporting period and includes level-of-effort (LOE)
hours and $0.00 in other direct costs (ODC), $0.00 in travel costs, in equipment

co§$ts an;l TP in computer costs. The total work assignment cost and fee for December 2011
is $4,787.48.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

During this reporting period, SUITRAC continued project management activities. These activities
included emails and phone calls to the EPA WAM and schedule and financial tracking.

SulTRAC modified the Phase II Field Sampling Plan and Quality Assurance Project Plan. The
Phase II Field Sampling Plan has gone through technical review.

Task 2 - Community Invelvement

No activities were performed and no costs were incurred under this task during the reporting
period. :

Task 3 - Field Investigation/Data Acquisition
No activities were performed and no costs were incurred under this task.

Task 4 - Sample Analysis

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 5 - Analytical Support & Data Validation

No activities were performed and no costs were incurred under this task during the reporting
period. :

Task 6 - Data Evaluation
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No activities were performed and no costs were incurred under this task.

Task 7 - Risk Assessment

No acdtlwtles were performed and no costs were incurred under this task during the reporting
perio

Task 8 - Treatability Study/Pilot Testing

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 9 - RI Report

No aC(}IVItIES were performed and no costs were incurred under this task during the reporting
perio

Task 10 - Remedial Alternatives Screening-

No atau\nhes were performed and no costs were incurred under this task during the reporting
perio

Task 11 - Remedial Alternatives Evaluation

No ar.gawtles were performed and no costs were incurred under this task during the reporting
perio

Task 12 - Feasibility Study

No ac§|v1t|es were performed and no costs were incurred under this task during the reporting
" perio

Task 13 - Post RI/FS Support

No activities were performed and no costs were incurred under this task during the reporting
period.

Task 15 - Work Assignment Claoseocut

No activities were performed and no costs were incurred under this task during the reporting
period.

2. TASK SCHEDULES

Page 2 of 4

Start Date Completion Date

Description Complete | Variance

Planned | Actual | Planned | Actual

Percent Schedule

Phase I: Data Evaluation July 20, J?iJO'Y 100

Summary Report 2011 2611 0 days

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

No schedule variances or corrective actions were identified for this work assignment during this
reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support
SulTRAC will conduct monthly project management activities, including tracking the budget and
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schedule, communicating with the work assignment manager, and Freparlng the monthly
progress report. SulTRAC will complete and submit the Field Sampling Plan and Quality
Assurance Project Plan for the Phase II field investigation.

Task 2 - Community Involvement

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 3 - Field Investigation/Data Acquisition

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 4 - Sample Analysis

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 5 - Analytical Support & Data Validation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 6 - Data Evaluation _
Internal review of the revised DESR will be completed and the DESR will be submitted to EPA.

Task 7 - Risk Assessment

No activities are anticipated to be conducted and no costs incurred under this task durlng the
next reporting period.

Task 8 - Treatability Study/Pilot Testing

No activities are anticipated to be conducted and ne costs incurred under this task during the
next reporting period.

Task 9 - RI Report

~ No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 10 - Remedial Alternatives Screening

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period,

Task 11 - Remedial Alternatives Evaluation

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 12 - Feasibility Study

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 13 - Post RI/FS Support

No activities are anticipated to be conducted and no costs incurred under this task during the
next reporting period.

Task 15 - Work Assignment Closeout

No activities are anticipated to be conducted and no costs incurred under thls task during the
next reporting period.

http://mra tetratech.com/client/epa_view.jsp?TaskOrderKey=1021&rp=1143&cycletext=2... 9/27/2016


http://mia.tetratech.coni/client/epa_view.jsp?TaskOrderKey%5el021&rp=1143&cycletext=2

SulTRAC / EPA Program - WA 138-RICO-B5BF Page 4 of 4

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.

6. UTILIZATION OF SUBPOOL CONTRACTORS

No subcontracting activities were conducted nor costs incurred under this project during this
reporting period.
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